Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Army - FORT KAMEHAMEHA / H1921452220500

Progressin FY97
Continued LTM at landfill & initiated EE/CA. Initiated

Siteswith Response Complete 10 Investigation 10 3 0 $265 $265 $187 $0 | Fyoo $506 || elavtiverisk evaluation data collection.
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $458
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $368 $0| Fy02 $880 Continue LTM at landfill. Complete relative risk evaluation
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 datacollection. Initiate IRA for USTs. Initiate S| at canals.
Category (LTO) FYo3 $652
Not Required 0 LTM 0 1 3 $253 $163 $120 $0
Total Number of Sites 13 Total $518 $428 $675 $0 || FY 98-2002** $5,591
’ Army - SCHOFIELD BARRACK S/ H1921452223900 NPL Progressin FY97
Refer to page A-176
Siteswith Response Complete | 117 | Investigation 125 0 0 $18,687 $54 $0 $0| Fyoo $608
High 2 | Interim Actions 8(8) 2(2) $3,009 $0 $0 $0
. FYO1 $600
Sitesin Medium 1 Design 1 0 1 $225 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 3 RA-C 6 7 1 $10,704 $4,233 $381 $729|[ FY 02 $598
aaneRik aluated 0 2 $0 $0 $619 $19
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $814
Not Required 0 LTM 0 1 1 $344 $344 $0 $251
Total Number of Sites 125 Total $32,969 $4,631 $1,000 $999 || FY 98-2100** $29,148
‘ Army - TRIPLER ARMY MEDICAL CENTER / HI1921452224100 Progressin FY97
Completed field work for landfill RI. RI rptiscurrently
Siteswith Response Complete 5 Investigation 5 3 0 $1,419 $20 $13 $0 | Fyoo $89|| under review. Initiated site characterization/risk assessment
for LUST site @ bldg 125.
High 2 Interim Actions 6(7) 1) $0 $0 $0 $0
o FYO1 $88
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 4 0 3 $2,532 $0 $1,995 $0| Fy02 $88 (_Zomplete RI report for Iaanill & initiate RD/RA. Complete
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 587 risk assessment for LUST site @ bldg 125.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 8 Total $3,951 $20 $2,008 $0 || FY 98-2000** $4,660
‘ Navy - BARBERS POINT NAVAL AIR STATION / HI917002432600 RAB BRAC 1993 Progressin FY97
Refer to page A-17
Siteswith Response Complete 7 Investigation 10 15 0 $18,876 $681 $376 $579|| Fy 0o $7,324
High 1 Interim Actions 3(3) 0(0) $0 $0 $5,591 $9,735
o FYO1 $10,301
Sitesin Medium 11 Design 1 0 15 $326 $326 $935 $89
Progress Progress Planned for FY98-FY99
o Low RA-C 0 2 2 $68 $0 $0 $1,073|[ FY02 $4,813
-Relative Risk Seted o o % % % %
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $157
Not Required LTM 0 0 2 $0 $0 $142 $145
Total Number of Sites 25 Total $19,270 $1,007 $7,044 $11,621 || FY 98-2009* * $46,236

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Navy - BARKING SANDS PMRF / H1917002471900 RAB Progressin FY97
Completed S for Sites 1-4, Oct 92. S| recommended no
Siteswith Response Complete 0 Investigation 0 4 0 $3,824 $0 $474 $0 EY00 $0 further action, Site 2, Battery Acid Disposal Pit. Completed
RI for Sites 1 at Site 3, Feb 95. RI recommended no further
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $979 %0 action, Site 3, Torpedo Post-run Facility Drain Field.
o FYO01
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $452
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 Proposed Plan underway at Site1 & 3. Anticipate
_ 0 1 submitting Propose Plan and ROD for NFA in FY 98 for
Category Not Evaluated 0 RA-O (LTO) 0 $0 $0 $0 $0 Fv03 s0|[ Stes2 & 2.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $3,824 $0 $474 $1,431 || FY98-2016** $1,905
’ Navy - EASTPAC NCTAMSWAHIAWA / HI1917002438800 RAB NPL Progressin FY97
Refer to page A-50
Siteswith Response Complete 2 Investigation 5 20 4 $4,089 $147 $70 $375|| Fy 0o $7,005
High 18 | Interim Actions 0(0) 2(2) $730 $704 $0 $84
o FYO01 $3,757
Sitesin Medium 1 Design 1 3 18 $226 $0 $0 $600
Progress Progress Planned for FY98-FY 99
. . Low 7 RA-C 0 0 2 $848 $0 $300 $98 | FY02 $73
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $3,697
Not Required 0 LT™M 0 0 10 $0 $0 $0 $0
Total Number of Sites 29 Total $5,893 $851 $370 $1,157 || FY98-2030** $45,273
@ Navy - KANEOHE BAY MCB / HI1917302276200 Progressin FY7
Site 4 - completed GW monitoring , report recommended
Siteswith Response Complete 19 Investigation 19 3 3 $741 $0 $0 $0{l Fyoo $0|[ NFA for GW. Sites 12 & 21 - resumed free product removal
with BRAC CON funds. Marine HQ negotiated atentative
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0 agreement with the AF to aquire Bellows AFB & $20M for
. - - FYO01 30| 1R work.
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 2 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 No work planned for FY98-99. Pending funding will
Category Not Evaluated 1 RA-O (LTO) 0 0 5 $0 $0 $0 $0 performlhef_ollow?ng: PAatS'taﬁZ_S& 24in FY05 & FYO07,
FYO03 $0|] resp. Sl at Site22in FY05. Rl at Site12in FY05.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 Unknown how the Bellows AFB IRP will handled by
MCBH.
Total Number of Sites 25 Total $741 $0 $0 $0 || FY 98-2017** $7,848
‘ Navy - LUALUALEI NAVMAG / HI1917002227100 RAB Progressin FY97
UST 3 - UST removed; remedial action not complete.
Siteswith Response Complete | 5 Investigation 5 2 0 $584 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $100 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $0 US_T._?'_- UST investigation of groundwater contamination to
Category NotEvaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % beinitiated
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $584 $0 $100 $0 || FY 98-2007** $3,249

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Navy - PEARL HARBOR FISC / H1917002434200 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete 0 Investigation 4 8 0 $9,462 $48 $2,621 $0 | Yoo $2,691
High 11 | Interim Actions 2(3) 2(2) $6,008 $4 $6 $0
o FYO1 $6,445
Sitesin Medium 1 Design 0 4 8 $0 $0 $0 $238
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 6 $3,642 $0 $0 $0|[ FYo2 $10,912
aaneRik aluated 0 2 $127 $0 $61 $113
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $1318
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 12 Total $19,239 $52 $2,688 $351 || FY 98-2015** $34,568
’ Navy - PEARL HARBOR NS/ H1917002434100 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete | 7 Investigation 8 7 0 $14,764|  $3,869 $885 $441 [ Fy 00 $1,762
High 7 Interim Actions 3(3) 2(2) $5,440 $1,205 $250 $2,294
o FYO1 $6,937
Sitesin Medium 0 Design 0 1 6 $105 $105 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 3 $3,970 $0 $300 $0|[ FYo2 $1,323
-Relative Risk Seted o = % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $5,867
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 15 Total $24,279 $5,179 $1,435 $2,735 || FY 98-2012** $33,302
‘ Navy - PEARL HARBOR NSB / H1917002434000 RAB NPL Progressin FY97
Continued one RI/FS (subsurface oil) at one site.
Siteswith Response Complete | 3 Investigation 3 4 0 $208 $0 $0 $0| Fyoo $0
High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $211 Continue to conduct one RI/FS (subsurface oil) at one site
Not Evaluated 0 RA-O (LTO 0 0 3 $0 $0 $0 $0
Category (LTO) FY03 $1,424
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $208 $0 $0 $0 || FY 98-2015** $5,509
‘ Navy - PEARL HARBOR NSY / H1917002433900 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete | 10 | Investigation 12 10 1 $4,061 $88 $0 $81 [ Fy oo $76
High 10 | Interim Actions 2(4) 4(4) $9,701 $5,844 $1,267 $0
o FYO1 $265
Sitesin Medium 0 Design 0 1 7 $322 $160 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 3 $498 $0 $0 $294 || FY 02 $3,877
-Relative Risk Auated 0 9 $0 $0 $222 $58
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $1437
Not Required LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 23 Total $14,582 $6,092 $1,489 $433 || FY 98-2015** $12,324

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Navy - PEARL HARBOR PWC / H1917002433400 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete 1 Investigation 2 12 1 $7,061 $811 $100 $19% || Fy 0o $195
High 13 Interim Actions 1(1) 0(0) $875 $3 $3,368 $1,081
o FYO01 $485
Sitesin Medium 0 Design 0 1 13 $120 $0 $80 $0
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 0 0 1 $4,297 $0 $0 $0[| FYo2 $403
ikt aluated 0 4 $0 $0 $0 $49
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $163
Not Required LTM 0 0 5 $0 $0 $0 $344
Total Number of Sites 15 Total $12,353 $814 $3,548 $1,670 || FY98-2029** $45,515
’ Air Force- BELLOWSAIR FORCE STATION / H1957302871900 RAB Progressin FY97
Field work underway to close WWII Tank Farm. Removal
Siteswith Response Complete 2 Investigation 5 15 0 $1,299 $288 $0 $0 | Fyoo $1.282| of 5 UST in excessland complete. Field work for Excess
i Land EE/CA underway.
High 9 Interim Actions 0(0) 8(9) $8,366 $3,022 $2,875 $0
o FYO01 $5,480
Sitesin Medium 9 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 7 $0 $0 $0 $0 || FYo2 $376 Conti ;
_Rdative Risk ontinue projects to clean up land proposed for excess.
Category Not Evaluated 0 RA-O (LTO) 0 0 18 $0 $0 $0 $98 Conli_nue projectstp remove USTs. Planned EE/CA for
FYO03 $4,075 || landfill and dump sitesin transfer land.
Not Required 0 LT™M 0 0 17 $0 $0 $0 $0
Total Number of Sites 20 Total $9,665 $3,310 $2,875 $98 || FY 98-2012** $14,476
’ Air Force- HICKAM AIR FORCE BASE / HI957302872200 RAB Progressin FY97
Initiated EE/CAs for IRP sites on proposed excess property
Siteswith Response Complete 8 Investigation 10 30 0 $11,745 $1,927 $0 $0 | Fyoo $2.625 | involving Runway 8L and previously excessed property.
! Began multi-year ERA tank closure and cleanup program.
High 28 | Interim Actions 0(0) 10(10) $10,144 $6,059 $1,001 $0 Continued IRA for Subsurface Fuel Plume. LTM underway
. - - FYO1 $4,900 | for groundwater at Rl sites.
Sitesin Medium 2 Design 0 1 30 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 z $3364 $0 $0 $0|| Fyo2 $6,788 Subsurface fuel plume IRA and LTO/LTM continues.
Category Not Evaluated 0 RA-O (LTO) 0 3 23 $504 $21 $0 $0 EECA final ?zed for Runway 8L followed by interim
FYO03 $9,947 || remedial actions for sites on Runway 8L and land
Not Required 0 LTM 0 3 26 $238 $0 $0 $0 transferred to Honolulu International Airport. Phased
basewide UST removal project underway.
Total Number of Sites 40 Total $25,995 $8,007 $1,091 $0 || FY 98-2009** $54,133
4@ Air Force- HICKAM POL / HI957302872300 RAB Progressin FY 7
Awarded RI/FS contract for Fuel Storage Annex (FSAs) and
Siteswith Response Complete 0 Investigation 0 23 0 $4,109 $0 $0 $4,374 EYO00 $3,584 Valve Pit #17. Conclusion of bioventing pilot tests at several
sites.
High 6 Interim Actions 0(0) 5(5) $4,386 $0 $0 $0
o FYO01 $4,113
Sitesin Medium 8 Design 0 0 23 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 9 RAC 0 0 5 $219 $219 $0 $0|| Fyo2 $3428 Work on FSA RI/FS and IRA to commence in Jan 1997.
Category NotEvduated [ 0 | RA-O(LTO) 0 4 19 $450 $450 $0 $440 Full scale bioventing system and pilot scale il vapor
FYO03 $5,706 || extraction systems will run concurrently. Tank Farm
Not Required 0 LTM 0 4 19 $0 $0 $0 $0 decommissioning and long-term, regional groundwater
monitoring projects will also bein place
Total Number of Sites 23 Total $9,164 $669 $0 $4,814 || FY 98-2008** $57,519

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

‘ Air Force- KAALA AIR FORCE STATION / HI957302872700

Progressin FY97

No action planned at Kaala until after high risk sitesat 15
Siteswith Response Complete 4 Investigation 5 4 0 $271 $0 $0 $0 | Fyoo $0 || ABW installations are addressed. EE/CA programmed in
FY 01.
High 0 Interim Actions 0(0) 2(2) $0 $0 $0 $0
o FYO1 $650
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 4 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 No action planned at Kaala until after high risk sitesat 15
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 ABW installations are addressed. EE/CA programmed in
FYO03 $450]| FY OL.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 9 Total $271 $0 $0 $0 || FY 98-2009** $1,340
’ FUDS-BIG ISL. BOBMING TRGTS/ HI99799FA 10000 Progressin FY97
Siteswith Response Complete | 0 Investigation 3 0 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2038** $34,249
’ FUDS- LANAI BOMBING TARGETS/ HI99799F989800 Progressin FY97
Siteswith Response Complete | 0 Investigation 4 0 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 4 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 Fv03 %0
Not Required 4 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $0 $0 $0 $0 || FY 98-2038** $20,575

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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